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 VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[] Conceptual Proposal ¥Final Proposai Date  7/29/10
Confract ID _ 100514-302 - JobNo. J3PG792B
County _Shelby/Marion 3l Original Bid Cost _$2,997,201.35
Contractor  Cedar Valley Corp, By  Gary Forristall

. Designed By _R. A. Domzalski Phone  319-290-5600

VECPE (D-T8 (to be completed by C.0) VECP or PDVECP[]

1. Description of existing requirements and propnsed change(s). Advantages/Disadvantages

5‘

Estimate of reduction in consiraction costs.

The project plans call for & temporary access to be constructed at log mile 167.717. This access is
for the Maher Bros, grain facility. The work involves placing a drainage pipe, grading and placing
aggregate surfacing, shouldering, and then removal upon completion of the project. It would be int
the best interest of the project for this access drive to b eliminated. Truck traffic entering and .
leaving the facility would be an obstacle to the high speed traffic on Route 36 with no turn lanes
present. Cedar Valley Corp, has made alternate access arrangements with the owner and they
concue with this nrovosal. There are no nerceiﬁ% g;s(a;(i)vantaqes.

Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations. S : ‘

Since this is a temporary driveway access and will be removed upon completion there will beno
effect on maintenance cost or other operations.

Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the

Specifications.

7/29/2010
(date)

Deadline for issuing a-change order {o obiain maximum cost reduction, noting the effect of
contract completion time or delivery schedule,

8/16/2010 no effect

(date) | (effect)

Dates of any previous or concurrent submission of the same proposal,

[na}

none
(date and/or dates)
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' ‘ Gedar Valley Corp.
2637 Wagner Road

PO, Box 1740
Waterloo, lows 50704

July 29, 2010

Jerad Nolan, P.E.

- Resident Engineer, District 3

Missouri Department of Transporfatlon
P.O. Box 1067
Hannibal, MO 63401

" Re: Route 36, Shelby County
Contract ID 100514-302
Job No. J3P0792B
CVC #10009

Mr. Jezad Nolan:

I havc submitted the attached VECP, Fallowmg are the quantmes that 3ust1fy the amount submitted:

Item 10 Aggregate surfacing
Item 30 Linear Grading
Item 380 Pipe, 157

Total

Respectfully submitted,

Gary Fo@ﬂ, P.E.

Project Manager

40TN @ $ 20.00/TN=$ 800,00
ISTA @.$2500.00/8TA=$2500.00

35LF @ $ 35.00/LF = $ 1225.00
r \D /f /q
H 1\5 ‘2‘5 O Cor ¢

319-235-0537

FAX: 318-235-7198
www.cedarvalleycorp.com

' Build with the best/
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves altering the design to eliminate an entrance that was superfluous. The landowner agreed
with the change.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




